Weekly Report

Expectation:

- Binding with Server
 - Connecting and Binding with API
 - Successfully create Account via Onlineapplication
 - Optimize UI Design
- Office network and phone number

Finished:

- Binding with Server
 - · Connecting and Binding with API
 - Create Account on server side via Onlineapplication
- Office network and phone number
 - · get hot spot device

Unfinished:

- Binding with Server
 - optimize UI Design
 - Data from Shuyan and Tech Team have low compatibility
 - · Solution: Have to communicate with Shuyan
- Office network and phone number
 - Summit Riser need take 2-3 weeks

Next Week:

- Binding with Server
 - optimize UI Design
 - · Make Project and server compatible

• finish all the construction